

Road Department Public Report

Q4 2022

Dorje Honer - 1/11/2023

Disclaimer: All planned work is subject to change due to availability of employees, state of equipment, changes to road conditions, and emergency responses.

1. Completed Work:

a. Gravel Spreading

- i. Most culverts along the right of ways were cleared, some have silted in since and will be dealt with as needed.

1. Larger culverts and ones that needed to handle more water were prioritized.

b. Received yearly allotment of materials

- i. Gravel spreading will be limited until we are closer to our next material order to make sure that we have material available for emergencies.

c. Flood Repairs

- i. We have been working with engineering firms and grants for opportunities to provide a more stable solution to the Upper 80.

- ii. Various minor flood/washout issues fixed.

d. Equipment Maintenance

- i. Backhoe 1000 hour maintenance mostly completed.

- ii. Work truck front shocks replaced.

- iii. Backhoe Rear tire fixed.

2. In Progress Work:

a. Snow Removal

- i. Snow removal is a current priority, however will only be done if the depth of snow is greater than 2 inches and unlikely to melt shortly after.

b. Equipment Maintenance

- i. We are currently working on various repair and maintenance operations on our equipment and facilities.

3. Planned work:

a. Road Grading

- i. Over the coming months, as the chances of frozen ground decrease, we will begin grading roads again.

- ii. Priorities will be dependent on further road damage and conditions and will be determined at the beginning of grading season.

b. Ditch Maintenance and Vegetation control

- i. We will be clearing the ditches of vegetation and reshaping them to best handle the water flows of this coming year's rains as needed.

4. Goals for Next Quarter:

a. Road Grading

- i. As conditions warm, we will begin grading and hope to at a minimum resurface most roads, however this will be dependent on equipment, employee availability, and conditions.

b. Cul-de-Sacs

- i. We will be selecting the two cul-de-sacs to complete this year, possibilities include E. Shafer, Miller, Pope, and Bailey.